
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:08 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 183 Date: 18-Sep-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 106

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

North Load Transfer Field Operations:
(1) Step 3f Adjust - Started and finished sub-step from pp 30N working east and finished at pp 102N. I

was responsible for checking gauge pressures at pp 30, 52, 54, 58, 62, 66, 70, 74 and 78. Abbas, Hong
and Francisco took remaining jacking length measurements (RJL).

(2) Attended safety meeting in the field with the rest of the Cable staff.

(3) I had Francisco and later in the day, Abbas, to oversee the work being conducted in the swingout
frame at PP 106. Workers were to remove swingout beam and install temporary cable band jacking
equipment prior to Step 4 (ADD). Per my confirmation with ABF, step 4 (ADD) is expected to begin
tomorrow afternoon.

Office Work:
(1) Wrote my diary.

(2) Reviewed plan sheets and shop drawings related to suspender sockets and suspender socket rods.

Workers on Load Transfer jacks:
Anthony Costa (F-IW)
Augie Solis
Jonathon Biskner
James Wickerson
Drew Stclaire
Scott Ross

Workers on Swingout frame operations:
Obra Paulk (F-IW)
Rigoverto Garcia
Jonathon Biskner
Rogelio Ruiz
Mario Marquez
Kevin Alger (Crane Op.)

Workers Hours: Refer to Abbas diary for workers hours given that he was the north side inspector for the
evening.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 183 Date: 18-Sep-2012 Tuesday

My work hours: 9 hours total including 1 hour overtime.
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